
El Paso County Metals Site
Timeline

  

2003 2004
September

• EPA requested
sampling access
to 289 residential
properties
(Mission Hills
and Rio Grande
areas).

October
• A community facilitated

meeting held October 20, in
the mayors’s office.

• Removal activities will
continue until $7 million is
expended.

• Three work groups --
technical, real estate, and
innovative technologies --
were established to allow for
better communication
between the city, the HOAs,
and the regulators. 

• EPA requested access to 60
residential properties.(Kern
Place, Sunset Heights, and
Rio Grande).

• EPA requested signed access
letters from 100 residential
properties for Segundo
Barrio and has received 65.

November
• Community

meetings will be
planned with the
City of El Paso. 
Plan for testing in
Segundo Barrio. 

December
• Conduct public

availability
sessions.
Continue yard
cleanup activity.

January
• Currently we have

completed removals
on over 275
residential properties
of the 781 identified
as contaminated. 

• The removals being  
done are in Sunset  
Heights, Rio Grande,  
Rim and Kern Place  
areas at the present  
time.

• These removal 
activities will be
completed by the end  
of January 2004.        

February
• EPA will complete

cleanup - and
restoration actions
in February 2004.
At that time for
EPA to continue
cleanup activities,
the site will have to
be proposed to the
Superfund National
Priorities List.

                        


